Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Chicago Print Date: 3/9/2000
Site Summary Level:Chicago Operations Office HQ ID: 0032
Project CH-CHOOPUAB / Princeton Site A/B Payments
General Project Information
Project Description Narratives
Purpose, Scope, and Technical Approach:
Definition of Scope: As a potentially responsible party (PRP), DOE has agreed to make payments to partially supportebecatadtto the
investigation, characterization, and remediation of soil and groundwater contamination of Sites A/B.
Technical Approach: The approach is to perform a risk-based characterization to arrive at a ROD which may include a d¢tatamerergystem.
Project Status in FY 2006:
Containment/Treatment system is projected to be in place; it is anticipated that responsibility for making paymentsnsfiiedriom the
Chicago Operations Office after FY 2003.
Post-2006 Project Scope:
It is currently anticipated that the project will continue through 2016.
Project End State
Contamination/migration will no longer be significant enough to be a concern to the environment.
Cost Baseline Comments:
Costs are a rough order of magnitude estimate of DOE's share of Princeton University's estimates.
Safety & Health Hazards:
"Activity" in this PBS is payments to Princeton University by DOE as a potentially responsible party (PRP) for VOC contanfigationdwater.
Contaminants have been found in the wells locafeslite and groundwater flow shows high potential for contaminants to continue to migrate off-
site. A current VOC contamination plume exist outside of Site A/B’s boundary and Site A/B is suspected as being a toritrébregional
groundwater quality issue in the Princeton, NJ area. The US geological survey found VOC contaminatiffrsite gmamluction well downgradient
of three plums which were identified on site A/B. Contaminants of primary concern are chlorinated solvents including TGE &uatdhdal
receptors include potable and non-potable water supplies less than 1/4 mile downgradient of site boundary.
Safety & Health Work Performance:
N/A
PBS Comments:
DOE has been named a potentially responsible party (PRP) for contributing to VOC contamination of groundwater at Prineestioyn 4J8ite A/B
of the James Forrestal Campus (JFC). A Memorandum of Understanding (MOU) between the University and the State
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Project Description Narratives
Baseline Validation Narrative:

Project is currently being validated. The IG has validated accounting procedures. DOE's portion of costs are reviewadeanohvearly basis.
Further methods of validation, if any, are yet to be determined.

General PBS Information

Project Validated? Date Validated:
Has Headquarters reviewed and approved project? No
Date Project was Added: 12/1/1997
Baseline Submission Date: 7/7/1999
FEDPLAN Project? Yes
Drivers: CERCLA RCRA DNFSB AEA UMTRCA State DOE Orders Other
N N N N N Y N Y

Project Identification Information

DOE Project Manager: Susan Heston

DOE Project Manager Phone Number: 630-252-2381

DOE Project Manager Fax Number: 630-252-2654

DOE Project Manager e-mail address: susan.heston@ch.doe.gov

Is this a High Visibility Project (Y/N):
Planning Section

Baseline Costs (in thousands of dollars)

1997-2006 2007-2070 1997-2070 1997 Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998
PBS Baseline (current 5,741 6,718 12,459 153 153 427 644 505 1,051 1,272 548 563 578
year dollars)
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Baseline Costs (in thousands of dollars)
1997-2006 2007-2070 1997-2070 1997  Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998
PBS Baseline 5,317 5,115 10,432 153 153 427 627 482 982 1,164 491 494 497
(constant 1999
dollars)
PBS EM Baseline 4,052 4,052 153 153 427 644 505 1,051 1,272 0 0 0
(current year dollars)
PBS EM Baseline 3,835 3,835 153 153 427 627 482 982 1,164 0 0 0
(constant 1999
dollars)
2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-
2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070
PBS Baseline (current 594 610 627 644 3,488 755 0 0 0 0 0 0 0
year dollars)
PBS Baseline 500 503 506 509 2,592 505 0 0 0 0 0 0 0
(constant 1999
dollars)
PBS EM Baseline 0 0 0 0 0 0 0 0 0 0 0 0 0
(current year dollars)
PBS EM Baseline 0 0 0 0 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)
Non-EM Costs included in the Cost Baseline
1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
Non-EM Category:  Other
Office of Science 100 100 100 100 100 100
2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070
Non-EM Category: Other
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Operations/Field Office:Chicago

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070
Office of Science 100 100 100 100 100 100 100 100 100 100 100 100 100
Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
0.00% 0.00% 2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Project Completion Date Changes:

Previously Projected End Date of Project: 9/1/1999
Current Projected End Date of Project: 9/30/2003
Explanation of Project Completion Date Difference (if applicable):

Project will continue to be EM funded through FY 2003 rather than FY 1999.

Project Cost Estimates (in thousands of dollars)

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 2,445 Actual 1997 Cost: Actual 1998 Cost: 153
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 2,292 |Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 62
Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 2,354

Project Cost Changes

Cost Adjustments  Reconciliation Narratives
Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+): 1,328 Project will continue to be EM funded through FY 2003 rather than FY 1999.
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Project Reconciliation

Cost Growth Associated with Scope Previously Reported (+):

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 3,682

Additional Amount to Reconcile (+): 0

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 3,682
Milestones

Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite

Code Date Date Date Date Date Commit.  Decision

LT S&M Completion (If applicable) CH-CH-002 9/30/2014 Y

Transfer PRP payment function to SC CH-CH-001 9/30/2003

Project Start CH-CH-003 10/1/1996
Milestones - Part I

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk

LT S&M Completion (If CH-CH-002 Y
applicable)
Transfer PRP payment function to CH-CH-001 Y
SC
Project Start CH-CH-003 Y
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